Name: Ranjitha. R

Reg NO: 192421285

Experiment 4: Create a Scrum Project in Jira


Aim


To create a Scrum project in Jira, add at least five backlog items, prioritize them, create a one-week sprint, and start the sprint to visualize the project workflow.


Procedure

1. Open Jira online and log in to your account.
2. Create a new project using the Scrum template.
3. Name the project Scrum Software Project.
4. Open the Backlog section.
5. Add the following five backlog items:
    - Create User Registration Page
    - Develop API for Login
    - Design Login Page
    - Create Database
    - Test User Registration
6. Prioritize the backlog items according to their importance.
7. Click Create Sprint to create a new sprint.
8. Move the backlog items into the sprint.
9. Set the sprint name as Sprint 1 and duration as one week (7 days).
10. Enter the sprint goal and click Start Sprint.
11. Capture a screenshot of the sprint board at the start.
12. Move tasks through the workflow and capture another screenshot at the end of the simulated sprint.

Output


Spaces
Scrum Software Project
Summary Timeline Board Backlog Calendar List Forms Development Docs
Search backlog
Filter
+ Create
0 of 0 work items visible | Estimate: 0 of 0
Backlog (5 work items)
Create sprint
Create a whiteboard to plan your work
Try
SSP-1 Create User Registration Page
SSP-2 Develop API for Login
SSP-3 Design Login Page
SSP-4 Create Database
SSP-5 Test User Registration
To Do
+ Create


Spaces
Scrum Software Project
Summary Timeline Board Backlog Calendar List Forms Development Docs
Search board
Filter
Group
Complete sprint
To Do 5
In Progress 0
Done 0
Create User Registration Page
SSP-1
Develop API for Login
SSP-2
Design Login Page
SSP-3
Create Database
SSP-4
Test User Registration


Spaces
Scrum Software Project
Summary Timeline Board Backlog Calendar List Forms Development Docs
Search board
Filter
Group
Complete sprint
To Do 0
In Progress 2
Done 3
Test User Registration
SSP-5
Create User Registration Page
SSP-1
Design Login Page
SSP-3
Create Database
SSP-4
Develop API for Login
SSP-2

Result

A Scrum project was successfully created in Jira. Five backlog items were added and prioritized, and a one-week sprint was created and started to simulate the Agile development workflow**.**